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MONSANTO
From: Gordon A. Grundmann CS6G Ccorporate Engineering (4-6112)
cc: D.R. Bowers CS6G
Date: October 15, 1984 L.V. Bumbicka 1740
R.M. Calles CS6G
Subj: Project Progress Meeting M.A. Coco Alperici
E.R. Hartman CS6G
Re: CEA 3808 -~ Main South Trunk Sewer P.R. Hoemann 1740
L.C. Kreh F2ED
TO: T.N. Carrico 1740 F.A. Mayse CS6G
W.C. Roester Alberici R.J. Murphy 1740
K.W. Lichtenheld CS6G R.L. Wiese €S6G
C.J. Lotz Alberici T.W. Wright CS6G
R.L. Nelson 1740
O.N. Shipley 1740

Following are minutes of the meeting held at the CED
construction trailers on 10/11/84 at 10:00 a.m.

l. Construction Progress

Alberici signed a contract with the Local Laborers Union on
10/02/84. As a result, Alberici moved on site on 10/03/84
and began some exploratory excavation. Several items have
been accomplished:

a. The 42" bell stub out on the sewer inlet box near
Highway 3 has been uncovered. Elevations are being
checked.

b. The benzene line has been uncovered and found to be in
the way of the new sewer line. Preparations to relocate
the benzene line are in progress. The plant has
furnished a revised routing and a long radius elbow has
been purchased and received.

¢. Portions of the existing fire main have been uncovered
to see if they will interfere with the sewer work.
Temporary fire main work has already been completed to
insure fire protection while interfering lines are
removed from service during construction,

2. 42° VCP Pipe Delivery

Alberici and Monsanto personnel visited the pipe vendor's
shop on 10/09/84 to inspect the 42" pipe for acceptability
as well as clarify specification requirements. The vendor
will proceed with hydrostatic testing of the pipe and should
ship the first lot in 2-3 weeks. This schedule will not
delay construction work. *
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3. 42" VCP Joint Material Testing

Full scale tests have been made on 42° pipe sections to
allow evaluation of substitute materials for caulking and
back joint materials. A hydrostatic test of the 42" pipe
sections is planned for 10/15/84. After this test, the
joints will be cut so that they can be viewed in cross
sections. The results of this testing should allow a
decision on these joint materials the week of 10/15/84.
{Lichtenheld, Nelson, Alberici).

The two materials being evaluated are as follows:

a. A furan based material is being tested as a substitute
caulking material for asbestos roving which is no longer
available,

b. An epoxy back-joint material is being tested as a
substitute for hot-poured sulfur since it is safer to
work with as well as being stronger.

4. Manhole 1-CC Change

A Project Change Notice has been processed which replaces
the 36" riser pipe concept with a standard acid brick-lined
manhole on manhole 1-CC. Shipley to write CFO.

5. Irestles

Three trestles are required to allow continued rail access
to ACL during a construction period which would last
approximately 3-months. A preliminary design on these
trestles and supporting piling indicates they are costly.

Chris Lotz of Alberici has proposed an alternate idea which
would eliminate the need for trestles., The two existing
spur tracks east of ACL could possibly be extended north to
tie into the track running north and south along "H"

Street, Nelson to review the feasibility of this concept
from a plant standpoint. Alberici to obtain rough prices to
do the work.,

The trestle design has been put on hold until this idea has
been explored.

6. Location of Lateral Boxes

Lateral boxes 1-BB and 1-JJ are located near existing
railroad tracks. The hole that needs to be dug to build
these boxes is too close to the railroad tracks for safety.
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Relocation of these boxes or even possible elimination is to
be reviewed to alleviate this problem. Nelson and
Lichtenheld. —_—

7. Schedule

Alberici furnished a revised schedule for review. After
discussion, they will revise the schedule by adding some
refinements and spreading it out more on the computer run to
make it more readible.

8. Nelson published the Safety and Health Plan document dated
84. Copies of this document are attached.

9, Lichtenheld has given Alberici information on the flows on
the sewer lines,

The next progress meeting will be held at the construction
trailers at 9:00 a.m. on Thursday, October 18, 1984.
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